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CLINTON ROAD CONSTRUCTION UPDATE 
 

September 29, 2020 
 
Dear Clinton Road Neighbor, 
 
I hope this notice finds you well amid the ongoing COVID-19 pandemic.  We understand that construction 
activities in the public way are disruptive and want to take this opportunity to provide an update on the ongoing 
work at Clinton Road and apologize for any inconvenience that it may have had on your daily activities.    
 
The Town’s contractor has completed work on the underground drainage system and work has begun to 
excavate the existing roadway at Clinton Road where it meets Buckminster Road for the proposed intersection 
realignment. Work has also recently begun to strip areas of existing sidewalk and driveway aprons that are 
either deteriorated and/or do not comply with the Americans with Disabilities Act/Massachusetts Architectural 
Access Board (ADA/MAAB) regulations. The Contractor has delineated a temporary pedestrian access route with 
appropriate signage that will remain in place until the sidewalk construction is complete. Please feel free to 
reach out to the Project Manager should you encounter any issues with the temporary pedestrian access route.  
 
In the near future you may notice orange paint marks on the sidewalk indicating the limits for removal. The 
contractor will continue to excavate sidewalks/driveway aprons for the next week and a half. Please note that if 
your driveway apron is called to be removed, the contractor will immediately place compacted gravel in its place 
so you may access your driveway. All driveway aprons removed will be replaced with cement concrete. A notice 
will be sent out in advance of concrete pouring so you can arrange to park your vehicle on the street.  
 
Saw cutting for proposed curb work began this week with curbing work to follow. Once the curb work is 
complete the roadway will be milled, and subsequently paved with a base course of hot mix asphalt. We are 
hopeful the project will be substantially complete by the time winter weather arrives, however the final top 
course of pavement is temperature dependent and will be scheduled accordingly. We will keep the 
neighborhood apprised of the milling and paving schedule as the project progresses, but anticipate this work 
happening in late October. If necessary, the final top course of pavement will be deferred to the spring.  
 
If you have any questions about this work, please do not hesitate to contact the Project Manager, Jared Duval, 
P.E. at (617) 264-6443 / jduval@brooklinema.gov. Periodic updates will be posted on the project webpage on 
the Town’s website at https://www.brooklinema.gov/1805/Clinton-Road-Improvements 
 
Thank you for your continued patience during construction. We hope you enjoy these roadway improvements 
once complete. 
 

Sincerely, 

 
Erin Gallentine 
Commissioner of Public Works 
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